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Date: August 24, 2015 

 

Team: 

Derrick Cobb 
Bret Kendrick 
Yellow Jacket Drilling 
 
Health and Safety: 

1. Weston team safety topics included physical hazards including slips, trips, falls, and 

dehydration.  Team communication and utilizing a spotter for rig and support truck 

location placement was discussed. 

 
Activities Completed: 
 

1. EPA, Weston, and Yellow Jacket Drilling attended the Rio Algom site specific 

training/orientation. 

2. EPA, Weston, and Yellow Jacket Drilling mobilized to NKD-03. 

3. A total of 56 feet were drilled prior to site operations shut down for the day.  Bedrock 

has been encountered. 

 

Planned Activities for August 25, 2015: 
 

1. Continue drilling NKD-03. 
 
Schedule: 
 

1. It is anticipated that each bedrock well will take approximately 3 days to drill and install 
a monitoring well.   

2. Mobilize and begin drilling NKD-01 on August 28th and then mobilize to NKD-02 on 
August 31st.  This will complete this drilling rotation. 

 

Open Items: 

1.  requested that we sample three of her other wells.  
2. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-

9.  Due to miscommunication these wells were sampled ahead of the originally 
\proposed schedule.   
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